Juan Morado, Ir.

;Bel' IeSCI l 333 West Wacker Drive, Suite 1900
| Chicago, IL 60606

Direct Dial: 312.212.4967
Fax: 312.757.9192
Jjmorado(@beneschlaw.com

August 10,2018

VIA FEDEX . RECEIVED

Ms. Courtney Avery, Board Administrator ' AUG 13 2018
Health Facilities and Services Review Board _

IHinois Department of Public Health HEALTH FACILITIES &
525 West Jefferson Street, Second Floor SERVICES REVIEW BOARD

Springfield, Illinois 62761

Re:  Permit Renewal Request - Vascular Access Centers of Illinois, Chicago Project
#17-047 :

Dear Courtney:

On January 9, 2018 the Illinois Health Facilities and Services Review Board (HFSRB)
approved Project # 17-047 to establish a single specialty Ambulatory Surgical Treatment Center
(ASTC) at 1701 W. Monterey Avenue in Chicago, Illinois. Chairwoman Olson approved our
request for a permit renewal on February 27, 2018, that extended our project completion date to
September 27, 2018. The purpose of this letter is to request a Permit Renewal pursuant to I11.
Admin. Code 1130.740.

Requested Project Completion Date

The permit holder requests that the HFSRB grant a permit renewal that would establish
May 31, 2019 as the project completion date for this project.

Status of the Project

We are happy to report that construction of the project site is complete. The remaining
project components include a post-construction survey and licensure of the facility by the Illinois
Department of Public Health (IDPH), and an inspection and receipt of a certificate of occupancy
permit from the City of Chicago. No funds have been expended to date as the project’s cost
consist of leased equipment and rent for the leased space. Upon completion of the construction
by the site owner, the permit holder will move forward with expending funds in accordance with
the permit letter issued for this project.
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Statement Regarding Project Completion

This project calls for the permit holder to lease space in an existing structure and for the
space to be modernized consistent with IDPH ASTC building standards. The construction work
is complete and we anticipate the issuance of a certificate of occupancy from the City of Chicago
shortly. Additionally, the permit holder has prepared the IDPH ASTC license application and
once submitted, the permit holder will be required to pass a survey for the facility before the
license will be issued. We have already submitted our ASTC project submission form and have
been in contact with the IDPH Division of Life Safety and Construction to respond to their
questions and work towards scheduling a certification survey. This permit renewal request is
only being sought to allow for enough time for IDPH to schedule and complete their survey and
issue the facility an ASTC license. The project size and cost will be in accordance with the
permit letter issued by the HFSRB and we do not anticipate the need to alter the project in

anyway.
Confirmatory Evidence of Permit Compliance

Attached is an affidavit from P. Kevin Flynn that confirms the permit holders are
complying with the scope and costs of the project approved by the HFSRB pursuant to the permit
letter issued for this project. Additionally, the aforementioned affidavit confirms that there are

sufficient financial resources available to complete this project.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,
BENESCH, FRIEDLANDER,
COPLAN & ARONOFF LLP
Juén Morado, Jr.
ENCLOSURES
IM:
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State of Illinois
County of Cook

Verification

I, P. Kevin Flynn, being first duly sworn, on oath, depose and state as follows:

1. I serve as the Chief Financial Officer for the Associates in Nephrology S.C. d/b/a
Vascular Access Center of llinois (“VACI”)

2. . The initial construction of the facility located at 1701 W. Monterey, Chicago, IL
60643 by the site owner took longer than expected. Our project cost for VACL will be in
accordance with the permit issued by the Health Facilities and Services Review Board as Project:
#17-047. |

3. All funding expended for the VACT facility will be in accordance with the permit
issued by the Health Facilities and Services Review Board as Project # 1’?-047.

4. Our initial application for the VACI facility underestimated the time necessary to
schedule and complete IDPH post-construction survey and licensure of the facility.

5. Associates in Nephrology S.C. has sufficient financial resources available to
complete project 17047.
Under penalties as provided by rla.\.iv pursuant rt;) § 1-109 of the Code of Civil Procedure, the
undersigned certifics that the statements set forth in this instrument are truc and correct, except
as to matters therein stated to be on information and belief and as to such matters the

undersigned certifies as aforesaid that he verily belicves the same to be true.
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